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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
Van Reed Office Plaza
2209 Quarry Drive, Suite C-35
Reading, PA 19609
Telephone: (610) 670-7310
Telecopy: (610) 670-7311
November 1, 2004

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency =P Regm 8 Records ci.
77 West Jackson Boulevard MMMMMMMMM
Chicago, IL 60604-3590 258786

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Progress Report 66 (October 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for operation and maintenance activities that were
performed during October 2004.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

* On October 7, 2004, the Group’s project coordinator issued a monthly
progress report to EPA.

*  On October 8, 2004, the Group's project coordinator provided a memorandum
to notify EPA's project manager of a new mailing address for the Group’s
project coordinator.

*  During October 2004, the Madison County Community Development Agency

continued to prepare for the public kick-off event related to the
implementation of the Supplemental Environmental Project (“SEP”).

2. Summary of Data and/or Results of Sampling and Tests Received:

* Not applicable for this reporting period.
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3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA
During the Previous Month:

= Not applicable for this reporting period.

4. Actions, Data Collection, and Implementation of Work Plans and Other

Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six-Week Period:

= As noted above, the Madison County Community Development Agency will
continue to prepare for a public kick-off event for the SEP. The Group and/or
the Madison County Community Development Agency will notify EPA as
soon as arrangements for the public kick-off event have been finalized.

=  Upon receipt of “model language” from EPA, the Group will continue efforts
to establish institutional controls for the Taracorp pile property.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays,
and Efforts Developed or Implemented to Mitigate Delays:

* During September 2004, the Madison County Community Development
Agency was unable to confirm the availability of the meeting location in
Granite City. Accordingly, the public kick-off event for the SEP was not held
on September 22, 2004 as previously planned. The Group and/or the Madison
County Community Development Agency will notify EPA as soon as
arrangements for the public kick-off event have been finalized.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

» Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken
During Next Six-Week Period:

= As noted above, the Group anticipates that the Madison County Community
Development Agency will continue to plan for the public kick-off event for
the SEP.
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Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

b

Project Coordinator

cc.  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)
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